Criterion B

Record of Tasks

Task Number	Planned Action	Planned Outcome	Time estimated	Target Completion date	Criterion
1	Speak to a possible client	Get a client	1 day	8 sept 2023	A
2	Develop questions for the interview with my client	Establish clear, concrete, and useful questions to ask my client	30 min	9 sept 2023	A
3	Interview with my client	Get useful information to the development of my app.	1 day	9 sept 2023	A
4	Transcribe the interview in English	Having a written document of my client's answers	1 hr	9 sept 2023	A
5	Editing the interview video and adding subtitles in English.	Getting a video with my interview translated to English	1hr	9 sept 2023	A
6	Developing sketches for 5 preliminary scenes	Have an Idea of how the application will work.	1:30 hr	10 sept 2023	A,B
7	Create and prepare the controllers Java files and the fxml files for each scene.	Have my scenes, classes, and main class prepared to start the project.	1 hr	28 sept 2023	B,C
8	Develop the design of the log-in scene in Scene Builder	Have input features necessary to start coding.	1hr	28 sept 2023	B,C
				28 sept 2023	
9	Start Working with the security system.	Having a login page with a username and password system.	1 day	28 sept 2023	C
10	Organize the project's files and classes by packages	Create an organized system in the project to facilitate the coding process	30 min	28 sept 2023	B
11	Develop the criteria A document.	Established essential information such as the problem and my success criteria	1 day	3 oct 2023	A
12	Develop the Home Page scene and controller.	Have a home page scene which will be the base of the app.	1 day	3 oct 2023	B,C

13	Start with the New Patients scene	Complete some basic elements of this scene	1 day	3 oct 2023	B, C
14	Adding necessary input features in the New Patients scene	Having controllers ready to start to code.	2 hours	6 oct 2023	B,C
15	Create two separate ArrayList classes for my Patient and Doctor instances.	Implement useful methods in these classes to facilitate the management of these ArrayLists throughout the rest of the project.	2 hours	9 oct 2023	C
16	Finish with basic functions of the New Patients scenes	Have a clear idea of how functions and processes will work and start foolproofing.	3 days	10 oct 2023	C
17	Finish with the last details and start making the scene foolproof.	Finish New Patient scene system.	1 day	10 oct 2023	C, B
18	Testing the program and debugging mistakes.	Having a 100% finished new Patient scene system	1 day	10 oct 2023	C, B
19	Showing my client my New Patients scene.	Receive feedback and start possible changes	1 day	12 oct 2023	C, B,A
20	Editing my success criteria.	Have better-established success criteria, according on what my client wants from the application.	1 day	12 oct 2023	A
21	Correcting and adding features that my client asked for.	Have a complete scene and start working on the next ones.	1day	17 oct 2023	C, B
22	Start working with the View Patients Scene, create the controller class and the fxml file.	Have the layout ready and include all necessary input features to start coding	1 day	20 oct 2023	C, B
23	Fill my table view with my patients' instances and information.	Have a filled table view with	1 day	22 oct 2023	C
24	Create my PatientsAl CSV file as well as my DoctorsAl CSV file	Be able to save information from previous sessions and establish a clear system of how these processes will work	1 day	23 oct 2023	C
25	Creating Reading, and updating methods of both of my CSV files	Having methods to facilitate working with the file system	1 day	25 oct 2023	C
26	Calling methods on the necessary places.	Having a fully functional file system	1 day	25 oct 2023	C

25	Add consultationDate and consultationTime attributes on the Patient class.	Prepare the class for the consultation system	1 day	30 oct 2023	C
26	Add a Consultation ArrayList Type Patients, including an extra CSV file.	To Have another ArrayList of patients that I can order instead of by name, by consultation date.	2 days	30 oct 2023	C
27	Fix bugs that the two previous actions created and foolproofing	Continue coding in a bug-free project.	1 day	30 oct 2023	C
28	Work on the development of the “btnSearch” button.	Have a functional and foolproofed search by name feature, completing success criteria	1 day	31 oct 2023	C
29	Adding in Scene Builder and Controller a “Create File” button	Have a button to work on my success criteria of creating a file for each patient’s information	1 day	3 nov 2023	C
30	Work on the code of my “Create File” button	Have a functional button.	1 day	3 nov 2023	C
31	Creating, rearranging, and optimizing methods.	Have well-structured, useful, and comprehensible methods to reduce the amount of extra coding the best.	1 day	3 nov 2023	C
32	Delete consultations CSV file and its reading and update methods	Use only the patient CSV file to fill up both	1 day	6 nov 2023	C
33	Create Consultation class, Consultation ArrayList class and a CSV file to save information	Have a foundation to work with the creating of Consultations systems	1 day	6 nov 2023	C
34	Create the New Consultations Scene	Have a scene controller to work and start working on it	1 day	6 nov 2023	C
35	Design and fill up the “patients” table in New Consultations Scene	Have a table where the user can choose with which patient schedule the consultation.	1 day	7 nov 2023	C
36	Work on the Search method	Allow the user to search for the patients they wish to schedule the consultation with.	1 day	7 nov 2023	C
37	Develop the initialize method	Setting up the necessary information for the scene.	1 day	8 nov 2023	C
38	Create “updateNewConsultationTable()” and “clear Template” Methods	Ensuring readability and optimization of the code	1 hr	9 nov 2023	C

39	Add a “consultationEndingTime” instance variable for my Consultation Class	Have a consultation time and ending time to facilitate later validation on the creation of new Consultations	1 day	15 nov 2023	C
40	Devolpe a method to declare “consultationEndingTime” for each instance	Adding this method on the Constructor to automatically generate the “Ending ConsultationTime” in the creation of every new instance of the class.	1 day	15 nov 2023	C
41	Create “existingConsultationTime” and “existingConsultationDate” boolean methods.	Having methods that will facilitate the validation process to create a new Consultation.	1 day	15 nov 2023	C
42	Start developing the creation of a new consultation button and its validations	Have the addition of consultations function.	1 day	17 nov 2023	C
43	Create a flowchart for a method of my code.	Have clear documentation of a validation process.	1 day	21 nov 2023	B
44	Create View Doctors scene on SceneBuilder, including ids and ActionEvents	Have a base to start developing these scene	1 day	16 dic 2023	C
45	Develop the View Doctor Scene features	Complete the View Doctors Scene.	1 week	10 ene 2024	C
46	Remove the capability of the user to change Patient’s and Doctor’s names	Preventing feature bugs that involve searching algorithms.	1 day	11 ene 2024	C
47	Develop the View Consultations Scene.	Complete the view Consultation so the user is able to view, edit and/or delete consultations.	2 days	20 ene 2024	C
48	Add the variable “name” to the consultations class,	Being able to easily use it in future tasks	1 day	19 ene 2024	C
49	Change binary search for a searching method in the consultations controller to linear search.	Being able to verify two conditions, name, and date of the consultations	1 day	26 ene 2024	C
50	Develop the Consultations frequency Scene on Scene Builder	Have all necessary action methods, and charts to develop the page.	1 day	1 feb 2024	C
51	Develop the Referring Doctors Scene on Scene Builder	Have all necessary action methods, and charts to develop	1 day	1 feb 2024	C

		the page.			
52	Develop Arraylists with information about doctors frequency and consultations frequency	Being able to fill up both graphs with appropriate arrays.	2 days	5 feb 2024	C
53	Create consultationsHistory ArrayList and CSV files	Have a Consultations log in order to be able to have the most amount of data to fill up the consultations frequency graph.	1day	7 feb 2024	C
54	Develop the Consultations Frequency Scene on Scene Builder	Have all necessary action methods, and charts to develop the page.	1 day	7 feb 2024	C
55	Develop all methods in both Referring Doctors and Consultations Frequency Scenes.	Fill up information in both graphs	1 day	9 feb 2024	C
56	Start Criterion C document.	Have a document were to explain Criterion C	1 day	13 feb 2024	C
57	Comment on all code methods.	Declare all the purposes of the methods	1 day	17 feb 2024	C
58	Develop UML Diagram	Establish the relation between my classes.	1 day	17 feb 2024	B
59	Develop Flow Charts	Show the graphical functionality of some important methods.	1 day	18 feb 2024	B
60	Execute my final interview with the client	Recieve feedback from my client	1 day	18 feb 2024	E
61	Work on the Criterion C document	Finish Criterion C document	1 day	18 feb 2024	C
62	Start Criterion E	Finish Criterion E document	1 day	18 feb 2024	E
63	Create Appendix document and fill it with the interviews	Include the document in the Documentation section	1 day	18 feb 2024	E
64	Develop a rough script for Criterion D	Facilitate the making of the video process	1 day	18 feb 2024	D
65	Finish Criterion D	Have all necessary documents and files for my delivery	1 day	19 feb 2024	D